

**San Juan County Comprehensive Plan  
2036 Update - Attachment C**

Deadline June 30, 2018	Timeframes
Council and Town identify population range (OFM low, medium or high)	September 2016
Staff coordinates with Town, hires professional services for visioning, finishes gathering data and inventories, and initiates public outreach and interdepartmental coordination efforts.	July 2016 – January 2017
County Council and Planning Commission are regularly briefed on updates to the Comprehensive Plan elements and development regulations needed to complete the adopted scope of work.	December 2016 – August 2017
Staff finalizes the draft Plan updates, development regulations and adopting ordinances.	September – December 2017
Staff finalizes SEPA and transmits 60 day notice of intent to adopt to Commerce.	January 2018
Planning Commission is briefed and holds public hearings on the ordinances updating the Comprehensive Plan and development regulations, and makes recommendations to County Council.	January – March 2018
County Council is briefed and holds public hearings on, and adopts ordinances updating the Comprehensive Plan and development regulations.	April 15 – June, 2018
County submits the adoption ordinance, updated Comprehensive Plan and development regulations to the WA State Department of Commerce.	June 30, 2018